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INTRODUCTION 
 

 Pursuant to the October 12, 2001 Order of the Federal Communications Commission 

(“Commission” or “FCC”) in CC Docket No. 94-102,1 Nextel Partners, Inc. (“Nextel 

Partners”) respectfully submits this Enhanced 911 (“E911”) Quarterly Report on its 

implementation of Phase I and Phase II E911. 

Nextel Partners has deployed 260 public safety answering points (“PSAPs”) with 

Phase II E911 service since it achieved its first Phase II benchmark per the Nextel Waiver 

Order.2  During this same period, Nextel Partners brought its total Phase I deployments to 

575 PSAPs.  Since its November 1, 2004 report, Nextel Partners continues to work toward its 

next benchmark (ensuring that 100% of all new handsets activated after December 1, 2004, 

                                                 
1 In the Matter of Revision of the Commission’s Rules To Ensure Compatibility With Enhanced 911 Emergency 
Calling Systems, Wireless E911 Phase II Implementation Plan of Nextel Communications, Inc. and Nextel 
Partners, Inc., Order, 16 FCC Rcd. 18277 (2001)(“Nextel Waiver Order”). 
 
2 Per the Nextel Waiver Order, Nextel Partners was required to begin selling and activating an A-GPS capable 
handset on October 1, 2002. 
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are A-GPS capable) and continues to deploy valid requests for Phase I and Phase II service 

within the six-month window. 

As demonstrated by these activities, Nextel Partners is committed to providing its 

customers and public safety officials with Phase II E911 as soon as possible.  Nonetheless, 

invalid Phase I and Phase II requests remain an issue.3  In addition, the total number of “no 

action” requests (those requests that cannot be processed because Nextel Partners either has 

no sites in the PSAP jurisdiction or the current sites are currently routed to another PSAP) 

has increased to 134.  The majority of “no action” requests continue to be Phase I. 

Herein, Nextel Partners provides an update on all relevant events impacting handset 

upgrades and network infrastructure necessary to enable Phase II E911 location capabilities, 

as well as a listing of all deployed and pending requests for Phase I and Phase II E911 service 

and the status of each request. 

BACKGROUND 

 In its Waiver Request seeking an October 2002 Phase II E911 implementation date, 

Nextel Partners affirmed that it could not launch on October 1, 2001 because its integrated 

digital enhanced network (“iDEN”) air interface, which is used by few other carriers and 

only on a regional basis, is supported by a single manufacturer—Motorola.  Nextel Partners 

and Nextel Communications (“Nextel”), along with Motorola and the other vendors required 

to support E911, devoted substantial resources to develop, test, and install network hardware 

and software, and to develop, test and launch A-GPS capable iDEN handsets.  Because of 

these complexities and the fact that no GPS capability existed for the iDEN platform, it was 

                                                 
3At the present time, Nextel Partners has 23 invalid Phase I requests and 15 invalid Phase II requests 
outstanding. 
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not technologically possible to develop an iDEN A-GPS handset capable of delivering FCC-

compliant automatic location information (“ALI”) prior to October 1, 2002.   

Pursuant to the Nextel Waiver Order, in which the Commission noted that Nextel 

Partners faced “special circumstances that affect its deployment of Phase II,”4 the 

Commission imposed the following Phase II E911 implementation benchmarks: 

October 1, 2002: Begin selling and activating A-GPS-capable handsets and 
ensure that at least one entry-level A-GPS-capable handset 
model is available; 

 
December 31, 2002: Ensure that at least 10% of all new handsets activated are A-

GPS-capable; 
 
December 1, 2003: Ensure that at least 50% of all new handsets activated are A-

GPS-capable; 
 
December 1, 2004: Ensure that 100% of all new digital handsets activated are A-

GPS-capable; 
 

December 31, 2005: 95% of all subscriber handsets in service are A-GPS-capable.5 To date 
Nextel Partners has achieved its first three benchmarks, (and, with limited exceptions, met 
the December 1, 2004, 100% activation requirement as well.6) continues to work toward its 
next benchmark (ensuring that 100% of all new handsets activated on or after December 1, 
2004 are A-GPS capable), and continues to deploy valid requests for E911 service at a rapid 
pace.  However, myriad issues including inadequate funding at local, state and federal levels, 
prevent the vast majority of PSAPs from receiving and using a caller’s latitude and longitude 
information and, given the status quo, most PSAPs likely will not be ready in the near future.  

 

 

 
                                                 
4 Nextel Waiver Order at ¶19.  The Commission also stated “it is reasonable to expect that Nextel [Partners] 
might find it more difficult to meet the same schedule as carriers employing the more common air interfaces, 
because location technology vendors and equipment manufacturers will have substantial incentives to introduce 
ALI products first for those segments of the market with larger market share.  In addition, iDEN is a proprietary 
Motorola technology and, to the extent that a location technology requires new or modified handsets and 
network equipment, Nextel must rely on Motorola as a sole source provider.”  Id.  
 
5 Nextel Waiver Order at ¶37. 
 
6 Due to the BlackBerry 7510 issue Nextel Partners noted in its November 1, 2004, report and limited continued 
activations by dealers who owned and controlled non-A-GPS capable handsets, Nextel Partners did activate a de 
minimis number of non-A-GPS capable handsets.  With the exception of the limited remaining inventory of 
BlackBerry model 7510 units, Nextel Partners’s policy was not to activate any new non-A-GPS unit after 
December 1, 2004. 
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DISCUSSION 

A.  A-GPS Capable Handsets 

Following the launch of its first A-GPS capable handset, the i88s, on October 1, 2002, 

in compliance with its first Phase II handset deployment benchmark, Nextel Partners has 

continued to introduce new A-GPS handsets, while phasing out non-A-GPS handsets, to 

drive penetration of location functionalities into its subscriber base.  As of today, all handsets 

Nextel Partners offers for sale are A-GPS capable with only one exception, the BlackBerry 

7510.7   

Nextel Partners’ complete A-GPS capable handset portfolio includes the following 

models:  i58s, i88s, i205, i305, i530, i710, i730, i733, i830 and the eleven i736 NASCAR 

Nextel Cup series handsets, 8 and its newest model, the i860 camera phone.  Nextel Partners 

is actively marketing these handsets’ location capabilities and taking steps above and beyond 

relying on customer churn to put these A-GPS compatible phones into the hands of its users. 

The FCC requires that handset-based Phase II solutions provide the location of 

wireless calls within 50 meters for 67 percent of calls and within 150 meters for 95 percent of 

calls.9  Based on the guidelines provided by the FCC’s Office of Engineering and 

Technology, Nextel Partners and Nextel Communications—via an independent third-party 

                                                 
7 Pursuant to the Nextel Waiver Order, Nextel was required to meet the 100% A-GPS new handset activation 
benchmark on December 1, 2004.  Nextel and its vendor, Research in Motion Limited (“RIM”), worked 
diligently to produce the A-GPS capable BlackBerry 7520.  The BlackBerry 7520 was available for purchase as 
of December 1, 2004. 
8 Nextel markets ten NASCAR Nextel Cup Series Driver Phones, each featuring the number and unique design, 
colors, and signature of a particular driver.  The lone NASCAR Nextel Cup Series Phone displays a checkered 
flag and an enlarged NASCAR Nextel Cup Series logo.  Collectively, these handsets share the Motorola i736 
model name. 
 
9 47 C.F.R. § 20.18(h)(2).  See also, “Guidelines for Testing and Verifying the Accuracy of Wireless E911 
Location Systems,” OET BULLETIN No. 71 (April 12, 2000). 
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consultant—completed its accuracy testing prior to launching and met the Commission’s 

standards. 

B. A-GPS Handset Issue 

On July 19, 2004, Nextel Partners’ sole handset vendor, Motorola, notified Nextel 

Partners of a problem affecting Motorola’s i205, i305, i530, i710, i730, i733, i736, and i830 

handsets.  A latent problem in these phones’ software rendered all A-GPS services unusable 

as of midnight, Greenwich Mean Time, July 18, 2004.  To ensure that the A-GPS software 

problem did not cause 911 calls from those particular handsets to drop, Nextel Partners 

temporarily disabled the network component of its Phase II E911 A-GPS service, thus 

transmitting to PSAPs the caller’s voice, nearest cell site location, and call-back number, i.e., 

Phase I E911. All PSAPs, currently deployed Phase II, were contacted by July 21, 2004 and 

informed of the situation and the steps we were taking to rectify the issue. 

The permanent solution to this A-GPS problem requires a two-part fix.  The first part 

is an upgrade to Nextel Communications and Nextel Partners’ network to enable the 

transmission of latitude and longitude to Phase II deployed PSAPs.  This network upgrade 

was successfully deployed in the network on July 25, 2004. 

The second part of the solution requires updating the Motorola software in the 

impacted handsets, including those already in customers’ hands, as well as those in the 

inventories of Nextel Partners and Motorola.  Motorola quickly developed software that 

addresses the A-GPS issue in every affected model.  Nextel Partners’ web site provides 

customers information on self-reflashing their handsets at no charge.  All of Nextel Partners’ 

stores and service centers are set up to reflash customer handsets, and, as a matter of course, 

whenever a customer brings a handset in for any reason, Nextel Partners’ updates its software 

at no cost to the customer.  Similar to Nextel Communications, Nextel Partners is working 
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with independent dealerships, Motorola and customers to encourage handsets to be reflashed 

in a expeditious manner.  Nextel Partners has provided Motorola a list of subscribers that 

have not had their handsets updated.  Motorola is issuing continues to issuea CD-ROM and 

data cable to these subscribers so that they can reflash their handset at their home or office.  

Nextel Partners is tracking the progress to date, however, it is to soon to conclude what 

success has been made. 

The network upgrade noted above ensures that Nextel Partners’ network is capable of 

identifying whether a 911 call is being placed from a handset updated with the new software, 

or from a non-updated phone.10  If a call is placed from an updated handset, that handset will 

automatically calculate its GPS location and Nextel Partners’ network will transmit E911 

Phase II location information (assuming the PSAP is capable of receiving Phase II 

information) to that PSAP.  If a 911 call is placed from a handset without the updated 

software, the handset will not attempt a GPS fix so Nextel Partners will transmit Phase I 

information to the PSAP.11 

C. Handset Deployment Benchmarks 

Per the Nextel Waiver Order, to date Nextel Partners has been subject to the 

following handset benchmarks: 

1.  October 1, 2002:  Begin selling and activating A-GPS capable handsets and 
ensure that at least one entry-level A-GPS-capable handset model is available; 

. 

                                                 
10 Importantly, the network changes required to differentiate between the handsets with old versus.new software 
has required that Nextel also upgrade the software in its i58 and i88 A-GPS handsets even though they were not 
directly impacted by the A-GPS software glitch. 
 
11 Because the GPS software glitch causes the handset to shut down and automatically reboot upon achieving a 
GPS fix, the handsets without the updated software cannot be allowed to generate a GPS fix.  Doing so would 
cause the 911 call to terminate at the moment GPS location information is generated. 
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Nextel Partners achieved this benchmark when it launched the A-GPS capable 

i88s. 

2. December 31, 2002: Ensure that at least 10% of new handsets activated during 
this period must be A-GPS capable.12 

 
 

As of November 30, 2003, Nextel Partners had exceeded this benchmark.  During 

this period just over 10.4% of all new Nextel Partners handsets activated were A-

GPS capable.13   

3. December 01, 2003: Ensure that at least 50% of all new handsets activated are A-
GPS-capable; 
 
As of November 30, 2004, Nextel Partners had exceeded this benchmark. 
 

4. December 01, 2004:  Ensure that 100% of all new handsets activated are A-GPS-
capable; 
 
As of January 31, 2005, Nextel Partners had A-GPS handset activations totaling 

98.48%.  Due to the BlackBerry 7510 issue, noted in our November 1, 2004, 

report14 and limited continued activations by dealers who owned and controlled 

non-A-GPS capable handsets, Nextel Partners did activate a minimal number of 

                                                 
12 When describing wireless carriers’ reporting methodologies, the Commission stated that “one reasonable 
methodology to show compliance with the approved plan would be for Nextel Partners to demonstrate that it 
has complied with the required fractional percentage figures during the period beginning at the date on which 
that percentage takes effect and ending at the date of the next benchmark.  Thus, for the 10 percent benchmark, 
Nextel Partners would demonstrate that at least 10 percent of the new handsets it activated during the period 
between December 31, 2002 and November 30, 2003 were A-GPS-capable.”  Nextel Waiver Order at ¶ 37. 
 
13 “Nextel Partners must report, in the Quarterly Report immediately following the benchmark date…for the 
periods of December 31, 2002 to November 30, 2003, and December 1, 2003 to November 30, 2004, the 
percentage of new handsets activated nationwide during the respective periods that were A-GPS capable, as 
well as the total number of new handsets activated nationwide during the respective periods and the total 
number of new handsets activated during those periods that were A-GPS capable.”  Nextel  Waiver Order at ¶ 
32.  The total number of new handsets activated nationwide and the total number of new handsets activated that 
were A-GPS capable during this period are confidential since Nextel Partners has not yet released its 2003 
Fourth Quarter results.  Once these numbers are public, Nextel Partners will provide the Commission the 
activation numbers it requires in the Waiver Order. 
 
14 Nextel Partners’ inventory of BlackBerry model 7510s were virtually sold out as of the end of December 
2004.   
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non-A-GPS capable handsets.  With the exception of the limited remaining 

inventory of BlackBerry model 7510 units, Nextel Partners policy was not to 

activate any new non-A-GPS unit after December 1, 2004. 

5. December 31, 2005: 95% of all subscriber handsets in service are A-GPS-

capable; 

As noted in the August 2, 2004 report, Nextel Partners may not meet the 

December 31, 2005 benchmark. The continued low churn numbers, the increased 

effort to reflash current A-GPS customers and the current low handset upgrade 

activity has made it clear that turning over nearly all of Nextel Partners’ users to 

the A-GPS enabled handset (despite currently activating nearly 100% A-GPS 

handsets) will not be achievable in the current time frame. Nextel Partners will 

follow up soon with more information regarding its plans for A-GPS handset 

penetration by December 31, 2005, once it better understands the challenges 

associated with upgrading the software in the A-GPS handsets already deployed 

across Nextel Partners’ network. 

C.  Phase I Requests 

With respect to the Commission’s requirement that Nextel Partners provide 

“information on all pending Phase I and Phase II requests,”15 Nextel Partners has attached an 

Appendix listing all of its 49 pending Phase I requests and their current status.16  For each of 

the on-going Phase I deployment efforts, the Appendix provides, as required by the 

                                                 
15 See Nextel Waiver Order at ¶32. 
 
16 On June 6, 2003 the Commission released a Public Notice setting forth uniform requirements governing the 
Appendix format in which carriers submit Phase I and Phase II deployment information with each Quarterly 
Report.  Per these requirements, Nextel Partners has attached an Appendix listing all of its E911 deployments.  
See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 
Implementation, CC Docket No. 94-102, rel. June 6, 2003. 
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Commission, the master PSAP registry identification number (“PSAP ID”), PSAP name, 

PSAP state, PSAP county, request date, whether the request is valid, a projected deployment 

date, reasons hindering deployment within the first six months of a PSAP’s request and 

comments.17  The proposed deployment dates in the Appendix are projected launch dates, 

which Nextel Partners and the relevant PSAP are striving to meet.  Nextel Partners is in 

contact with each of these PSAPs and is working to deploy Phase I E911 as soon as possible.  

Nextel Partners has fully deployed Phase I E911 service with 575 PSAPs, which are listed in 

the Appendix.  With regard to its Phase I deployment efforts, Nextel Partners reiterates 

herein that in some cases Phase I E911 deployments, similar to Phase II deployments, 

continue to be complicated by a number of factors – many of which are outside of Nextel 

Partners’ control. 

D.  Phase II Requests 

At the same time Nextel is deploying Phase I, it continues to deploy Phase II at those 

PSAPs capable of receiving and using the specific location information transmitted via 

Nextel’s Phase II solution.18  The Appendix lists every pending Phase II request and the 

Commission’s required information including the PSAP ID, PSAP name, PSAP state, PSAP 

county, request date, whether the request is valid, a projected deployment date, reasons 

hindering deployment within the first six months of a PSAP’s request and comments.  Nextel 

                                                 
15 In some cases there are delays caused by technology issues.  Such delays do not necessarily mean that the 
PSAP or Nextel Partners is not “ready” for Phase I service.  Rather, it often means there are issues involving 
incompatible technologies between Nextel Partners, the LEC and/or the PSAP. 
 
18 Nextel Partners has available to PSAPs two different methodologies for transmitting Phase II information—
Emergency Service Routing Keys (“ESRK”) and Emergency Services Routing Digits (“ESRD”). 
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Partners has 83 pending Phase II requests and has asked that each of these PSAPs provide the 

documentation required in the Richardson Order for determining the request’s validity.19 

Similar to Phase I deployments, the proposed Phase II deployment dates in the 

Appendix are projected launch dates, which Nextel Partners and the relevant PSAP are 

striving to meet.  Nextel Partners reiterates that accomplishing such deployments is subject to 

numerous factors and parties outside of Nextel Partners’ control; thus, Nextel Partners’ 

deployment schedule establishes a goal toward which Nextel Partners will work.  It is 

possible, however, that complexities may be encountered that could delay some PSAP 

deployments.  Nextel Partners is in contact with each of these PSAPs and is working to 

deploy Phase II E911 as soon as possible within mutually agreed upon timeframes.  Nextel 

Partners will continue to dedicate resources to maintain its roll out schedule to PSAPs that 

are capable of receiving and using location technology. 

Since October 14, 2002, its first implementation benchmark, Nextel Partners has 

deployed Phase II service with 260 PSAPs, which are included in the Appendix.  Nextel 

Partners remains actively engaged with PSAPs at multiple locations and anticipates 

deploying Phase II service in additional areas in the near future, including Minnesota, 

Kentucky, Iowa and New York, consistent with mutually agreeable timeframes. 

Despite successful Phase II deployments in numerous areas such as Kentucky, New York and 

Texas, a significant number of PSAPs throughout our licensed territory, are not ready to 

receive and utilize ALI because of factors some of which are outside a PSAP’s direct control, 

e.g., lack of local, state and federal funding as well as a lack of E911 coordination bodies.  

                                                 
19 See generally,Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 911 Emergency 
Calling Systems, Petition of City of Richardson, Texas, Order On Reconsideration, 17 FCC Rcd. 24282 (2002); 
see also Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 911 Emergency Calling 
Systems,  Order on Reconsideration, 16 FCC Rcd. 18982 (2001).  
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Given the status quo, the majority of the remaining PSAPs in our licensed territory likely will 

not be prepared to receive or use ALI in the foreseeable future. 

 

 CONCLUSION 

As required in the Nextel Waiver Order,20 Nextel Partners is providing this Quarterly 

Report to the Executive Directors and counsel of the Association of Public Safety 

Communications Officials-International, Inc. (“APCO”), the National Emergency Number 

Association (“NENA”) and the National Association of State Nine One One Administrators 

(“NASNA”).  Should any of these organizations or their individual PSAP members have 

questions or concerns about Nextel Partners’ submission, Nextel Partners encourages them to 

contact Peter Gaffney, at the number listed below, as soon as possible to facilitate the rapid 

and efficient deployment of Nextel Partners’ Phase I and Phase II E911 services. 

 
Respectfully submitted, 

     Nextel Partners, Inc. 
 
 
 

    By:      
       

David Aas 
Vice President – Technical Operations 

 
Donald J. Manning 

    Vice President – General Counsel 
 
Todd B. Lantor 
Chief Regulatory Counsel 
 
Peter Gaffney 

    Program Manager – Technical Operations 
 

                                                 
20 Nextel Waiver Order at ¶32. 
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